


Project Management

Driving Complexity PMI® Italian Academic Workshop

edited by

Fabio Nonino, Alessandro Annarelli, Sergio Gerosa
Paola Mosca, Stefano Setti



Project Management

Driving Complexity

PMI® Italian Academic Workshop

edited by

*Fabio Nonino, Alessandro Annarelli, Sergio Gerosa
Paola Mosca, Stefano Setti*



SAPIENZA
UNIVERSITÀ EDITRICE

2018



In collaboration with the PMI® Italy Chapters.

Copyright © 2018

Sapienza Università Editrice

Piazzale Aldo Moro 5 – 00185 Roma

www.editricesapienza.it

editrice.sapienza@uniroma1.it

Iscrizione Registro Operatori Comunicazione n. 11420

ISBN 978-88-9377-086-6

Pubblicato a settembre 2018



Quest'opera è distribuita
con licenza Creative Commons 3.0
diffusa in modalità *open access*.

In copertina: <https://pixabay.com/it/mandelbrot-frattale-astratto-1009704/> (CC0 Creative Commons.
Libera per usi commerciali, attribuzione non richiesta).

Contents

Introduction	1
PART I – PM(BOK) THEORY EVOLUTION	
1. Unveiling the complexity of PMBOK through process network analysis	5
2. The PMBOK standard evolution: leading the rising complexity	11
3. Towards Dissecting Start Up Complexity: a Project Management Point of View	17
PART II – TEACHING AND LEARNING PROJECT MANAGEMENT COMPETENCES	
4. Teaching technical and behavioural competences in project management	31
5. The role of Junior Project Manager in Project Management: requirements, certifications and training opportunities	35
6. Project Management and Project Complexity at Top Business Schools	41
7. Experiencing Project management Teaching using Business Games: the Warwick Business School Case Study	47
PART III – INNOVATIVE TRENDS IN PROJECT MANAGEMENT	
8. Fostering innovation in infrastructure projects through Public Private Partnerships	55

9. Project Management Trends in the Automotive Supply Chain 61
10. Managing Innovation in a complex environment: Hospital 4.0 67

PART IV – ORGANIZATIONAL LEARNING FOR DRIVING COMPLEXITY

11. Investigating project complexity from an organisational learning perspective: a multiple case study 73
12. Facing project complexity by Advanced Work Packaging: an application in Benetti Yachts 79
13. Explorative and Exploitative Learning in Infrastructure Megaproject: a case from the Hong Kong-Zhuhai-Macao Bridge 87

PART V – PORTFOLIO, PROGRAM AND PROJECT COMPLEXITY

14. Beyond PPM: On the way to modernization at Italian National Institute of Statistics 93
15. Program Governance across enterprises helps govern complexity and creates values across multiple enterprises in a win-win approach 97
16. The Development Of Door-To-Door Integrated Mobility In The Metropolitan Cities: The Case Study Of The Roma-Lido Line 105

PART VI – MODELLING AND ASSESSING COMPLEX PROJECTS

17. Analysing management effectiveness and project performance through a system dynamics approach: the case of software development projects 113
18. Formal Requirements Modeling: the tipping point of requirements engineering 125
19. Improving the integration between BIMs and Agent-Based Simulations: the Swarm Building Modelling – SBM 131

PART VII – MANAGING RISK AND RESILIENCE OF COMPLEX PROJECTS

20. How to address the uncertainty complexity: a new method for the contingency reserve calculation 139

21. Favours resilience in increasingly complex environments. Development of an adaptive approach for Large Engineering Projects Management	145
22. Project risk management in complex socio-technical systems: A resilience perspective	151
PART VIII – COMPLEXITY OF PROJECT VALUE ASSESSMENT	
23. A Real Options Model to Project Management	159
24. How to estimate Project Value? A literature review and a multidimensional index proposal	165
25. Building a Project Mindset: A Canvas for Managing Project Complexity	169
List of Authors	177
Participating Institutions	179